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Pritchard Road Extension

(Leo Kerner Pkwy to Sprig St)

2017-058-RBP

1

Replace existing 20-foot concrete roadway & widen to 26 

feet. Extend roadway from the existing dead end to Sprig 

Street. Relocate existing ditch south of roadway to provide 

for roadway widening. Improve drainage entering the ditch.

Construction $1,406,225 $1,406,225 2021-1Q 2022-3Q

11th St. Widening & Resurfacing                                                                                               

(New Orleans Ave. to Manhattan Blvd.)

2017-035-RBP

3
Widen and resurface the existing 20-foot roadway. 

Modify/improve the existing ditch drainage system. The 

existing waterline will be replaced.

Construction $2,914,334 $1,500,000 $1,414,334 2021-3Q 2022-4Q

Holmes Blvd. Rehabilitation  

(Terry Parkway to Browning Lane)

2017-044A-RBP 

1

Remove/replace existing 2-lane concrete roadway. Add a 6-

foot continuous bike lane protected by a 2-foot mountable 

curb on either side of roadway. Upgrade handicap ramps to 

meet ADA standards. Provide beautification including trees 

& shrubs along route.

Construction $3,587,665 $3,587,665 2021-4Q 2022-3Q

Manhattan Blvd. Traffic Signal Interconnect 

(Lapalco Blvd. to Westbank Expwy.)

2017-054-RBP

2, 3
Upgrade of traffic signals equipment and interconnection 

of signals.
Construction $1,081,051 $1,081,051 2022-1Q 2022-3Q

Ames Blvd. Rehabilitation

(Lapalco Blvd. to Happy St.)

2017-038-RBP

3

Replace damaged concrete panels, including base repair 

when necessary. Repair existing concrete curb where 

damaged. Upgrade handicap ramps where needed to meet 

ADA standards.

Construction $1,900,464 $1,900,464 2022-1Q 2022-3Q

Manhattan Blvd. Widening - Northbound

(Gretna Blvd. to 9th St.)

2017-052-RBP

3

Widen Manhattan Blvd from 2 to 3 lanes northbound 

between Gretna Blvd and 9th St. Includes ROW acquisition, 

signal upgrades, drainage improvements & upgrades to 

handicap ramps & bus stops to meet ADA standards.

Bid & Award $2,467,011 $2,467,011 2022-3Q 2023-2Q

Holmes Blvd. Rehabilitation 

(Browning Lane to Behrman Hwy.)

2017-044B-RBP

1

Remove/replace existing 2-lane concrete roadway. Add a 6-

foot continuous bike lane by a protected 2-foot mountable 

curb on either side of the roadway. Upgrade all handicap 

ramps to meet ADA standards. Provide beautification 

including trees along route.

Bid & Award $6,571,105 $6,571,105 2022-4Q 2023-4Q

Oakwood Smart Growth - Whitney Ave. Bike Lane 

(Carol Sue Ave. to West Bank Expwy.)

2017-057B-RBP

1

Provide a 10-foot bike lane in the median of Whitney Ave 

from Westbank Expwy to Stumpf Blvd. Convert the outside 

travel lane to a bike lane from Stump Blvd to Carol Sue. 

Include traffic signal improvements at Stumpf & Carol Sue.

Bid & Award $1,252,263 $1,252,263 2022-4Q 2023-2Q

Nicolle Blvd. Bike Path

(Jamie Blvd. to Lapalco Blvd.)

2017-056-RBP

3

Provide 12-foot wide bike path along the southern ROW of 

Nicolle Blvd from Lapalco to Pat Dr. Bike path will continue 

on shoulder (on both sides) from Pat Dr. to S. Jamie Blvd. 

Bridge crossing will be provided at major canals.

Design $3,933,805 $3,933,805 2022-4Q 2023-3Q

Leo Kerner Pkwy. Bike Path

(Barataria Blvd. to Parc Des Familles)

2017-050-RBP

1
Provide a two-way bike path along west side of Leo Kerner 

from Barataria Blvd to Parc Des Familles. Includes a 

crossing into the Park.

Design $3,698,265 $3,698,265 2023-1Q 2024-1Q

Carol Sue Right Turn Lane at Behrman Hwy.

2017-040-RBP
1

Add new concrete right turn lane from southbound Carol 

Sue to westbound Behrman Hwy. Includes adding new 

sidewalk on the west side of Carol Sue & improving 

handicap access at bus stop.

Design $171,000 $171,000 2023-1Q 2023-2Q

11th St. Widening & Resurfacing                                                                                                

(Queens St. to New Orleans Ave.)

2017-035-RBP

3
Widen and resurface the existing 20-foot roadway. 

Modify/improve the existing ditch drainage system. The 

existing waterline will be replaced.

Design $3,895,456 $3,895,456 2023-1Q 2024-1Q

Lapalco Blvd. Westbound Left Turn Lane Extension to 

Southbound Barataria Blvd.

2017-048-RBP

2

Widen existing 2-lane left turn to 3-lanes & extend lanes. 

Remove opening for left turn lanes to the old Belle 

Promenade Mall. Upgrade traffic signal at Barataria Blvd.

Design $931,924 $931,924 2023-2Q 2024-1Q

Cousins Blvd. Extension

(Woodmere Dr. to Lapalco Blvd.)

2017-041-RBP

3

Provide new 2-lane roadway from Woodmere Blvd to 

Lapalco Blvd. Project will enclose a portion of Cousins 

Canal. Traffic signal at Cousins & Woodmere will be 

upgraded. New signals will be added at Cousins & Lapalco 

and Lapalco & Barkley Estates.

Design $8,843,570 $8,843,570 2023-2Q 2024-2Q

Oakwood Smart Growth

Oakwood Area Sidewalk Enhancements and Wright Avenue 

Improvements                                                                                      

(Terry Pkwy. To Hector Ave.)

2017-057A-RBP

1

Improve the existing sidewalks located around the 

Oakwood Mall. Improve the intersection at Terry Pkwy & 

Wright Ave.  Provide a crossing on Wright Ave at the 

Oakwood Mall entrance. Re-stripe Wright Ave to be one-

way on each side of the canal.

Design $2,925,880 $2,925,880 2023-2Q 2024-2Q

Northbound Barataria Blvd. Right Turn Lane to

Wichers Dr.

2017-039-RBP

2

Add new concrete right turn lane from NB Barataria to EB 

Wichers providing better access to West Jefferson 

Hospital. Will require relocation/replacement of existing 

sidewalk.

Design $553,597 $553,597 2023-2Q 2023-4Q

Destrehan Ave. Bike Path

(4th St. to Patriot St.)

2017-042A-RBP

2

A bike path will be constructed within existing ROW of 

Destrehan Ave. For the majority of the route, a 5-foot bike 

path will be constructed on either side of roadway. For a 

section N of the Westbank Expwy, a 10-foot bike path will 

be constructed east of Destrehan.

Design $3,857,725 $3,857,725 2023-3Q 2024-3Q

Westbank Mississippi River Bike Trail

(around Avondale Shipyard)

2017-059-RBP

2

Provide bike path along River Rd (LA18 & LA 541) to 

connect bike path on MS River levee east of Avondale 

Shipyard to bike path on MS River levee west of Avondale 

Shipyard. Includes drainage improvements & a new levee 

ramp east of the Shipyard.

Design $2,764,449 $2,764,449 2023-3Q 2024-3Q

Harvey Blvd. Improvements

(Peters Rd. to Manhattan Blvd)

2017-043A-RBP
1

Utility Relocation Phase: Move Entergy poles and other 

utilities to clear corridor.                                                                                                                                                                                                                                                                                             
Design $6,406,567 $4,455,254 $1,951,313 2023-3Q 2024-3Q

Manhattan Blvd. Widening - Southbound

(Westbank Expwy. to Gretna Blvd.)

2017-051-RBP

2, 3

Widen Manhattan Blvd from 2 to 3 lanes southbound 

between Westbank Expwy & Gretna Blvd. Includes ROW 

acquisition, signal upgrades, drainage improvements & 

upgrades to handicap ramps to meet ADA standards.

Design $8,984,994 $8,984,994 2023-3Q 2024-3Q

Destrehan Ave. Bike Path

(Chadwood Dr. to Leo Kerner Pkwy.)

2017-042C-RBP

1

A bike path will be constructed in the existing ROW of 

Destrehan Ave. From Chadwood Dr to Keithway Dr a 10-foot 

bike path will be constructed on east side of  roadway. From 

Keithway Dr to Leo Kerner Ave the bike path will use the 

existing shoulders. 

Design $2,668,223 $2,668,223 2023-3Q 2024-3Q

Latigue Road Extension

(Foundry Rd. to Live Oak Blvd.)

2017-049-RBP

3

Extend existing 2-lane Latigue Rd to the south & connect to 

Live Oak Blvd. Provide new 2-lane roadway connection to 

Metals, USA. Includes drainage improvements, 

Environmental Clearance & ROW acquisition.

Design $5,961,068 $5,961,068 2023-4Q 2024-4Q

Destrehan Ave. Bike Path

(Patriot St. to Chadwood Dr.)

2017-042B-RBP

3

Bike path will be constructed in the existing ROW of 

Destrehan Ave. From Patriot St to the Destrehan 

intersection a 5-foot bike path will be constructed on either 

side of the  roadway. South of the intersection a 10-foot 

bike path will be constructed east of Destrehan.

Design $3,969,925 $3,969,925 2024-1Q 2025-1Q

Harvey Blvd. Improvements

(Peters Rd to Manhattan Blvd) Ph.1

2017-043A-RBP

1 Phase 1:  Construct 2-Lane/2-Way undivided roadway.                                                                                                                                                                                                      Design $7,449,012 $5,440,000 $2,009,012 2024-3Q 2025-4Q

Harvey Blvd. Improvements

(Manhattan Blvd to Wall Blvd.)

2017-043B-RBP

1
Removal of existing 2 lane roadway and construction of a 

new 4 lane roadway.
Design $9,783,096 $7,280,000 $2,503,096 2024-4Q 2026-1Q

Jefferson Parish Capital Projects - 2017 Road Bond Program Website Status Report (Westbank)
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Jefferson Parish Capital Projects - 2017 Road Bond Program Website Status Report (Westbank)

Harvey Blvd. Improvements

(Peters Rd to Manhattan Blvd) Ph. 2

2017-043A-RBP

1 Phase 2:  Construct new 4-lane median divided roadway.                                                                                                                                                                                                      Design $20,210,749 $13,929,657 $6,281,092 2024-4Q 2025-4Q

Oakwood Smart Growth - Hector Ave. Improvements

(Whitney Ave. to Terry Pkwy.)

2017-057C-RBP
1

Provide a 12-foot shared pedestrian/bike path on north side 

of Hector Ave from Whitney to Terry Pkwy. Includes a 

bridge across the Wright Ave Canal. Provide parking bays 

along north side of Whitney Ave & a 5-foot sidewalk along 

the southside.

Complete $1,947,258 $1,947,258
Complete

2021-2Q

Complete

2022-2Q

Westwood Dr. Rehabilitation - Southbound

(Lapalco Blvd. to Westbank Expwy.)

2017-060A-RBP 

3 Roadway reconstruction including drainage improvements.  Complete $6,150,836 $4,622,424 $1,528,412
Complete

2019-2Q

Complete

2020-3Q

Westwood Dr. Rehabilitation -Northbound

(Lapalco Blvd. to Westbank Expwy.)

2017-060B-RBP 

3 Roadway reconstruction including drainage improvements. Complete $292,326 $37,097 $255,229
Complete

2019-2Q

Complete

2020-3Q

Ames Boulevard Resurfacing

(Westbank Expwy. to Happy Street)

2017-037-RBP 

3

Mill/overlay existing asphalt pavement over existing 

concrete roadway. If needed, replace damaged concrete 

panels, repair existing base & replace concrete curbs. 

Upgrade handicap ramps where needed to meet ADA 

standards.

Complete $838,181 $550,720 $287,461
Complete

2021-2Q

Complete

2022-1Q

Lapalco Blvd. Resurfacing - Eastbound

(Westwood Dr. to Ames Blvd)

2017-047-RBP 

3
Mill and overlay existing roadway. Note:  The westbound 

lanes of Lapalco are also being done at this time using 

Capital Project Funding.

Complete $432,156 $432,156
Complete

2019-3Q

Complete

2019-4Q

Woodmere Dr. Intermittent Panel Replacement

(Lapalco Blvd. to Nathan Kornman Dr.)

2017-061-RBP 

3 Intermittently replace concrete panels on Woodmere Dr.  Complete $2,480,930 $1,720,629 $760,301
Complete

2020-1Q

Complete

2020-2Q

Manhattan Blvd. Southbound Right Turn Lane Extension to 

Westbound Lapalco Blvd. Extension

2017-053-RBP 

3

Extend existing asphalt right turn lane to just south of 12th 

St. Project will require modifying drainage, reconstruction 

of driveways, sidewalks, & handicap ramps & relocation of a 

bus stop.

Complete $185,167 $185,167
Complete

2020-1Q

Complete

2020-2Q

Lapalco Blvd. Overpass over Bayou Segnette Rehabilitation

2017-045-RBP
3

Construct bridge repairs including, but not limited to, lead 

based paint removal, new paint system application, curtain 

wall reconstruction & repairs, span support framing system, 

bearing pad replacements, anchor bolt replacements, 

concrete repairs, soil stabilizations, fill, bridge deck joint 

system replacement, permanent pavement markings, 

bridge drainage system rehabilitation, and graffiti 

remediation.

Complete $4,159,160 $4,159,160
Complete

2021-2Q

Complete

2022-1Q

Ames Blvd. Resurfacing

(4th St. to Westbank Expwy.)

2017-036-RBP

3

Mill/overlay existing 4-lane asphalt roadway.  If needed, 

roadway will be patched full depth & concrete curb & gutter 

will be replaced.  Upgrade handicap ramps where needed to 

meet ADA standards.

Complete $584,582 $584,582
Complete

2021-2Q

Complete

2022-1Q

Nicolle Blvd. Resurfacing

(Lapalco Blvd. to Jamie Blvd.)

2017-055-RBP

3

Mill/overlay existing asphalt roadway from Lapalco to just 

east of Pat Dr. Add new left turn lane from westbound 

Nicolle Blvd to Churchill Technology Park. The replacement 

of the concrete roadway just east of Pat Dr to S. Jamie Blvd 

will be bid as an alternate.

Complete $3,405,805 $3,405,805
Complete

2020-4Q

Complete

2022-1Q

Lapalco Blvd. Bridge over Harvey Canal

2017-046-RBP
3

New three (3) lane bridge with shoulders on north side of 

existing bridge.  Existing four (4) lane bridge is to be 

converted to three (3) lanes with shoulders. (DESIGN ONLY)

Design $7,000,000 $7,000,000 Design Only Design Only
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